

MRP Day 1 — Aug 24

Internal review copy for Bill, Andrew, Adam · Source: transcripts MRP 01–04

STATUS KEY **Done** — shown working and accepted **Change** — exists, needs modification

Build — agreed, not built **Decide** — open question, needs a call

MRP — waiting on MRP to supply something

1 · Public quote generator — structure

#	REQUEST / DECISION	WHO	STATUS	NOTES
1.1	No account required to generate a quote	Brandon	Build	Account required only to save, get PDF, or download mockup
1.2	Tooltip: "Don't see the option you need? Create an account for the full library"	Brandon	Build	Drives account creation
1.3	Single page, price pinned at top, mobile-first (~75% mobile)	Brandon	Change	Price header exists in builder; confirm sticky on mobile
1.4	80%-of-orders options only on public gen; everything else back end	Brandon	Build	Governs every hide/show below
1.5	Flow order: quantity → vinyl → labels → sleeve → jacket → inserts → stickers → outer wrap	Brandon/Zack	Change	Current builder is vinyl-first; labels move up; quantity moves to top
1.6	Packages at top (short run 100/200/300 black) + "build custom" below; no landing popup	All	Change	Bill's package preview accepted as the direction; wire packages into customer view
1.7	Package quantity restriction (e.g., 100 units only)	Bill	Change	Hide quantities per package
1.8	Custom quantity entry field	Bill	Change	Bill said "15 minutes" — confirm it's back in
1.9	Open dialog at end: "Anything you're looking for that you didn't see?"	Arian	Build	Free-text question field on quote
1.10	Soft launch with a few friendly artists before opening to public	Bill	Decide	Agreed in principle; pick artists
1.11	Public demo domain	Bill	Decide	memphispressesvinyl.com placeholder; MRP DNS for memphisrecordpressing.com/sign-in
1.12	Prices shown are MRP's highest public price; no confidentiality concern	Brandon	Done	Confirmed, no gating needed

2 · Vinyl

#	REQUEST / DECISION	WHO	STATUS	NOTES
2.1	Top-level categories: Black / Solid / Blends / Special Effects / Picture Disc	Brandon	Change	Replace current website-derived categories
2.2	Black is black — remove the six sub-options	Brandon	Change	
2.3	Solid subcategories in price order: translucent, opaque, neon, glow-in-dark	Brandon	Change	
2.4	Weight (140/180) appears only for 12"; hidden for 7" and 10"	Brandon	Change	
2.5	Disc count on public gen: 1–2 (maybe trifold); 3+ back end only	Brandon/Arian	Decide	Arian wants trifold available; Brandon says "play with it"
2.6	Blends: standard + deluxe, list all alphabetically, dropdown not tiles	Brandon/Arian	Change	Hundreds of options; no scrolling walls
2.7	Search field prominent on colors ("know your color? search here")	Brandon	Change	Search exists in components; surface on customer side
2.8	Shopping-style filters (color family, type)	Andrew	Build	Strongly endorsed
2.9	Blend component-color grid to drive search/filter	Brandon	MRP	MRP to send grid of what makes up each blend
2.10	Mockup updates live as color changes	Bill	Done	Confirmed working
2.11	Customer can pick a type (e.g., "standard blend") for pricing without choosing a color; tooltip "pick a	Arian/Brandon	Build	

color to create a mockup"

2.12	No build-your-own blends, ever	Brandon	Done	Rule confirmed
2.13	Build-your-own splatter: base + up to 3 splatter colors from ~40 bases incl. black	Brandon	Change	Convert hex tool into constrained picker with MRP's base list
2.14	Splatter: show top 10 combos, then "create your own"	Brandon/Adam	Build	Clear + red is the top seller
2.15	Color-in-color: base + 1 color; hard-no rules where known; disclaimer	Brandon/Arian	Build	"Colors are visual representation only"
2.16	Half & half, A/B side: choose color 1 + color 2 (+ splatter)	Brandon	Change	Same pattern
2.17	Rename "ghostly" → "cloudy"; fixed effect, customer picks color only	Brandon	Change	
2.18	Galaxy under special effects, priced as special two-color, photo option	Arian/Brandon	Change	New galaxy machines; want to push usage
2.19	Three-color A/B side: not offered publicly	Brandon	Change	Keep in back end
2.20	Photo AND mockup both supported per color; photos uploaded without label	Brandon/Andrew	Change	Label overlays; MRP has label-off originals or Andrew Photoshops
2.21	Fix logo centering on label (centers to imaginary circle, not groove)	Brandon	Change	Bump the M up
2.22	Fix double-double apple orchard image	Brandon	Change	Andrew to Photoshop

2.23	"What will mine look like?" random splatter pattern viewer	Bill	Decide	Parked idea
2.24	Drive customers toward deluxe blends (+\$0.90–0.95)	Brandon	Decide	Design goal, not a feature yet
2.25	New-color upload: image first, then optional mockup styling	Zack/Andrew	Change	Andrew: current flow asks to change image; fix
2.26	Bulk price edit	Lance	Build	Currently one at a time
2.27	Splatter surcharge changed all colors below it	Andrew	Change	Verify surcharge scoping
2.28	Everything-not-black-is-a-surcharge model	Brandon	Done	Matches their grid; liked

3 · Labels, sleeves, jackets

#	REQUEST / DECISION	WHO	STATUS	NOTES
3.1	Labels: full color / B&W / blank; no finishes; move to right after vinyl	Brandon	Change	
3.2	Rename "full color sleeve" → "full color jacket"	Brandon	Change	
3.3	Jacket order: type → color (B&W/full) → paper → finish	Brandon	Change	
3.4	Jacket types public: single, wide spine, gatefold; no tip-on, no disco bag; blank removed	Brandon/Arian	Change	Keep tip-on and disco bag in back end, hidden
3.5	Jacket finishes: standard gloss, uncoated (reverse board), UV high gloss — Brandon said "four"	Brandon	MRP	Confirm the fourth; BOM PDF coming
3.6	Paper: 20pt public; 24pt back end only	Brandon/Arian	Change	
3.7	Printed sleeve: paper (gloss / uncoated) or board (standard gloss / uncoated / UV high gloss)	Brandon	Change	Finish options depend on paper vs board toggle
3.8	Unprinted sleeves: plain white, plain black, polyline white, polyline black	Brandon/Arian	Change	Wording: "unprinted polyline" if using "unprinted"
3.9	7" sleeves: plain white/black only; no polyline	Zack	Change	Size-gated
3.10	Rice paper, anti-static: not on public gen	Brandon	Change	Back end only
3.11	Editable headings/labels per press (customer-facing vs internal names)	Andrew	Build	

4 • Inserts, stickers, outer wrap, UPC

#	REQUEST / DECISION	WHO	STATUS	NOTES
4.1	Insert print options: B&W 1-side, B&W 2-side, full color 1-side, full color 2-side; no mixed	Brandon	Change	
4.2	Insert paper: gloss / uncoated; single insert also gloss/uncoated board (not gatefold)	Brandon	Change	
4.3	Download cards: back end only	Brandon	Change	
4.4	Stickers: one promo sticker on public gen	Brandon	Change	Up to two + UPC in back end
4.5	Sticker: shape (circle/square/rectangle) → size in ¼" increments, priced per sq in	Brandon	Build	Min/max from MRP grid (up to ~16–20 sq in)
4.6	Nine-grid sticker placement	Brandon	MRP	Grid is in the BOM
4.7	Show sticker on mockup at chosen size	Bill	Change	Concept shown; wire to real size
4.8	UPC sticker removed from public gen entirely; ask at conversion	Brandon	Change	Back end: have one / need one / generate (\$35 fee)
4.9	Outer wrap required: shrink wrap / open-top poly / resealable poly; no "none"	Brandon/Arian	Build	
4.10	PVC deluxe bag: lives under jacket, visible only with picture disc; picture disc gets no jacket, no shrink	All	Build	Also offer in outer wrap so MRP can choose per package
4.11	Poly bag / PVC 12¢ insertion fee folded into bag price	Brandon	Change	
4.12	Picture disc as its own package	Arian	Build	

5 • Mastering, test pressings, assembly

#	REQUEST / DECISION	WHO	STATUS	NOTES
5.1	No lacquer/DMM choice on public gen	Brandon/Arian	Change	Remove from customer estimate view
5.2	Terminology: "Masters cut by Memphis" (DMM pricing baked in) vs "I'll supply my own lacquers"	Brandon	Change	Two options only
5.3	Own lacquers: drop cutting fee, add processing fee; two-step vs three-step by quantity	Brandon	MRP	Threshold garbled in transcript ("5,000 and below" twice); confirm
5.4	Custom orders default: 5 test pressings, 2-day shipping; no selection	Arian/Zack	Change	
5.5	Short run: no test pressings	Brandon	Done	Rule
5.6	Assembly: single line item, computed in background	Brandon	Change	Remove itemized breakdown
5.7	Assembly logic: sleeved record → jacket, insert → jacket; bag insertion in bag price	Brandon	MRP	MRP to write if-then rules
5.8	Color setup fee and stamper fee rules	Arian	MRP	On Arian's Day 2 list
5.9	Estimate reconciliation: "Masters cut" shown at \$0 delta, own lacquers shows the change	Lance/Andrew	Change	

6 · Short run vs standard

#	REQUEST / DECISION	WHO	STATUS	NOTES
6.1	100/200: short run only (single color jacket, generic sleeve, black or eco-mix, insert OK, shrink wrap)	Brandon	Build	Constrained mode
6.2	300: either short run or standard	Brandon	Build	
6.3	Short run: 4–6 weeks; standard: 8–10 weeks; show as selling point	Brandon	Build	Brandon: short run is a budget play, speed is the bonus
6.4	No multi-LP on short run	Brandon	Build	
6.5	Upsell prompt when a locked option is tapped ("available in custom, +\$X/unit")	Bill/Andrew	Decide	Bill likes; not confirmed by MRP
6.6	Sticker likely coming to short run	Brandon	Decide	Future

7 • Artwork, preflight, proof

#	REQUEST / DECISION	WHO	STATUS	NOTES
7.1	Template ingest + test/certify tool (MRP admin)	Bill	Done	Shown
7.2	Customer upload against template with pass/fail	Bill	Done	Shown
7.3	Checks: CMYK, 300 PPI, bleed, file hygiene, outlines	Bill	Done	
7.4	Add check: text below a point size	Brandon	Build	Gavin (prepress) to define threshold; no auto outline conversion
7.5	Connect tool to Gavin's prepress team for hole-poking	Brandon	Decide	Schedule
7.6	MRP to supply real failed files for testing	Arian	MRP	RGB is the common failure
7.7	Proof: cropped, no guides, center hole knocked out; view online + download; track download	Brandon	Build	Mirrors their Rosellis RIP flow
7.8	Generate POG (package orientation guide)	Brandon	Build	"One less thing for our team"
7.9	Layers / history views	Bill	Change	History exists, not fully working
7.10	Failed-upload upsell ("need help? we'll fix it for \$X")	Bill	Decide	Well received; price TBD
7.11	Drag-and-drop jacket builder (front/back/spine)	Bill	Build	"Done in a couple of days"; Brandon's priority 3
7.12	Download final art with no template layer	Bill	Done	Confirmed

8 • Audio

#	REQUEST / DECISION	WHO	STATUS	NOTES
8.1	Track upload (single, Dropbox folder, one-file album)	Bill	Done	Shown
8.2	Auto side breaks, drag to reorder, track name cleanup	Bill	Done	Shown
8.3	Over-length: warn, don't prohibit	Brandon	Change	Currently prohibits per Andrew
8.4	Cutting-speed selector (33/45) with recommendation ("would fit at 45 with better quality")	Brandon/Arian	Build	
8.5	Side-length recommendations by speed and size	Brandon	MRP	Brandon sending
8.6	PQ sheet + preflight against MRP spec	Bill	Done	Not run live; verify
8.7	Zip download of masters	Bill	Done	

9 · Estimates, pipeline, versioning

#	REQUEST / DECISION	WHO	STATUS	NOTES
9.1	Estimate email + web view with quantity toggles	Bill	Done	Shown; Brandon received one
9.2	Rep name on estimate (auto from sender or generic)	Bill	Decide	Which default
9.3	"Prospects" bucket: inbound public-gen accounts vs outbound sent estimates	Brandon/Andrew	Build	Marketing wants to see gen-originated volume
9.4	Anonymous quote tracking (browser, location, count)	Bill	Build	No PII without account
9.5	Duplicate/version an estimate after customer changes	Lance/Andrew	Build	"That's going to happen a lot"
9.6	Estimate reference number scheme	Arian/Andrew	Decide	Current number is placeholder
9.7	Release umbrella: multiple estimates (vinyl/CD/cassette) under one title, compare	Andrew	Change	Partly built; not live on Niina view
9.8	Create → Estimates / Packages split in left nav; "send estimate" only where intended	Bill	Change	Bill to fix missing button
9.9	Placeholder art on quote mockup; complementary cover color + album name if no art	Bill/Andrew	Build	Brandon: maybe jacket art only, label as color
9.10	Show more of center label in mockup	Brandon	Change	
9.11	Quote → project → dashboard steps (art, test press, deposit, press, ship)	Bill	Done	Shown

10 · Back end, identifiers, ERP (Coda)

#	REQUEST / DECISION	WHO	STATUS	NOTES
---	--------------------	-----	--------	-------

10.1	Input fields on order: MRP number, SO number	Lance/Arian	Build	MRP will never send SO#; they enter it
10.2	Client matrix = etched number; customer-facing label "catalog number"	Lance/Arian	Change	Catalog number field exists and is required
10.3	Auto-suggest catalog number (e.g., NSLP01) when artist has none	Arian/Andrew	Build	
10.4	Variant suffix (V1/V2) auto-generated on duplicated project	Arian/Andrew/Adam	Build	Editable by human
10.5	Data model: title umbrella → format (vinyl/CD/cassette) → variants; matrix at format level	Andrew/Lance	Decide	Bill to shape
10.6	Recommend new UPC per variant (with explanation)	Arian	Build	Copy, not enforcement
10.7	Early phase: order creation + payment for MRP-direct customers does NOT run through GoodTunes	Lance/Arian	Decide	They need internal QuickBooks/job matching first
10.8	Long term: standardized spec payload → drafted order in Coda	Zack	Build	Bill to map overnight; MRP has no docs
10.9	Pricing sync with Coda; prefer ERP as source	Zack/Bill	Decide	Direction of sync, permissions
10.10	Tiered customer pricing	Bill/MRP	Decide	Asked; no answer
10.11	Brokered GoodTunes orders: GoodTunes is customer of record	Lance/Andrew	Done	Agreed
10.12	Floor/iPad view: MRP#, SO#, matrix, mockup, specs per project	Bill/Andrew	Build	Future
10.13	Memphis dashboard: define what data MRP wants	Arian	Decide	Arian has "musings" for Day 2

11 · MRP owes us

#	ITEM	OWNER
11.1	BOM PDF: all component options in order, sticker nine-grid	Brandon
11.2	Blend component-color grid	Brandon/Arian
11.3	Base color list (~40) for splatter/color-in-color/half-and-half + hard-no combos	Arian
11.4	Assembly if-then rules; setup fee and stamper fee rules	Brandon/Arian
11.5	Lacquer processing: two-step/three-step quantity threshold	Brandon
11.6	Fourth jacket finish (named three)	Brandon
11.7	Side-length recommendations by speed/size	Brandon
11.8	Failed art files for preflight testing	Arian
11.9	Label-off color photos, or permission to Photoshop	Arian/Marty
11.10	Min text point size for preflight	Gavin
11.11	DNS for public gen	MRP IT
11.12	Coda: any data structure / field list	Lance/Zack

12 · Day 2 deliverable (Brandon's ask)

Brandon expects "a deliverable by end of day tomorrow": roadmap, priorities, what's executable, delivery windows. His priority order: (1) public quote gen, (2) back end account/save/PDF/mockup, (3) drag-and-drop art builder. Start after 9 (GZ 8–9). Arian and Lance out ~4:30.